

Bypass FEIS Re-evaluation, Design, Construction Schedule

	2004				2005				2006				2007				2008				2009				2010				2011							
	Quarter				Quarter				Quarter				Quarter				Quarter				Quarter				Quarter											
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Preliminary Road Design																																				
Environmental Re-Evaluation																																				
Final Design (segments)																																				
Right-of-Way Acquisition																																				
Utility Relocations																																				
Roadway Construction																																				

